January 2017

TIP LATEST AFTER .
ID # COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON Authorized
Added from Dec 2016 -
B-2506 Anson $1,100,000 $1,300,000 F ROW Issues
B-5548 Cabarrus | $3,100,000 $3,200,000 F
i . Permits (Pending) Railroad
R-3826 Martin | $10,400,000 | $10,400,000 F Agreement (Pending)
R-5023B,
R-5023C, Onslow | $7,355,000 $7,055,000 F Permits (Required)
SF-4903F
Permits (Pending)
U-3633 Gaston | $12,800,000 | $14,100,000 F MOA (Pending)
Agreement (Pending)
Projects = $34,755,000 | $36,055,000 $0 Projects to be Let =
Projects Moved =
Minus Engineering & Contingencies $0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

Review Date 11/29/2016
Revised Date 11/16/2016
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